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1.0 CONTACT DUPLICATING AND RESEAU PRINTER

1.1 Purpose

The overall objective of the current contract is the design,
fabrication, test, and delivery of a photographic step and
repeat Contact Duplicating and Reseau Printer. Prime design
goals are high-speed automatic operation, variable format
capability, and high resolution with minimum film distortion
or damage. The delivered equipment will accommodate films
of 70mm to 93" width with frame lengths up to 30" and will
provide operation in the Reseau mode and selective mode as
options.

1.2 Activity of this Report Period

The Pre-View and Punch Station was tested and delivered to

the Government on August 9, 1967. Assistance was given at

the Government site in installing the Pre-View and Punch
Station on August 14 and 15, Also, minor repairs were made

to the Reseau Printer on the raw stock index and film metering
assembly at that time,

1.3 Plans for Next Report Period

Assist the Government Acceptance Test Program as required.

1.4 Problems

None.

1.5 Documentation

The documentiation of the modifications to the Pre-View and
Punch Station was delivered to the Government on August 14,

1967.

1.6 Questions Outstanding

None.
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Purpose

- The purpose of this effort is to design, fabricate, test,

and deliver in twenty months a high precision step and
repeat, photographic contact printer, This printer will
be capable of producing photographic contact prints of
the highest possible quality, resolution,. and acutance
from roll film widths varying from 70mm to 91! and in
preselected frame lengths from 5 inches up to a maximum
of 30 inches.

Activity of this Report Period

There was no activity this month.

Documentation

None,
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